

IDEAAL Collaboration Meeting 12th April 2019 IBIS hotel, Roissy, France

Agenda

09:30	<i>Welcome coffee</i>
10:00 – 10:10	Welcome address
10:10 – 10:30	Introduction (M. Lewitowicz)
10:30 – 10:45	WP1 – Management (K. Turzó)
10:45 – 11:30	WP3 – Excellence of Access to Infrastructure (M. Lewitowicz & K. Turzó)
11:30 – 12:15	WP4 – Innovation and Industries (M.H. Moscatello & N. Renard)
12:30 – 14:00	<i>Lunch</i>
14:00 – 15:30	WP2 – International Coordination and New Partners (Y. Blumenfeld, S. Utermann, A. Maj)
15:30 – 16:15	WP5 – Communication and Outreach (M. Grar)
16:15 – 16:45	Concluding remarks and following actions (M. Lewitowicz)
16:45 – 17:00	<i>Coffee</i>
17:00	End of the meeting

“IDEAAL” International Development of gAnil-spirAL2 H2020 Project

INFRADEV-03-2016-2017: Individual support to ESFRI and other world-class research infrastructures: Call - Development and long-term sustainability of new pan-European research infrastructures

Partners: GANIL - coordinating institution (Coordinator Marek Lewitowicz, Deputy Coordinator Ketel Turzo), DRF/CEA-France, IN2P3/CNRS-France, GSI/FAIR-Germany, IFJ Kraków-Poland, Nucléopolis-France

EU contribution: **3,88 M€ (2,25 M€ for GANIL)**

Project duration: **36 months**

Beginning of the EU contract: **1/01/2017**

End of the EU contract: **31/12/2019**

Web site: <https://ideaal.ganil-spiral2.eu>

To be reviewed and decided at today's meeting

- Progress of work
- Review of the forthcoming deliverables
 - Organisation of work & available manpower
 - Difficulties (if any)
- Request for a prolongation of the IDEAAL project by 6 months (or more?)
 - List of arguments!
 - When it should be requested?

IDEAAL Collaboration Meeting

12th April 2019

IBIS hotel, Roissy, France

Agenda

09:30	<i>Welcome coffee</i>
10:00 – 10:10	Welcome address
10:10 – 10:30	Introduction (M. Lewitowicz)
10:30 – 10:45	WP1 – Management (K. Turzó)
10:45 – 11:30	WP3 – Excellence of Access to Infrastructure (M. Lewitowicz & K. Turzó)
11:30 – 12:15	WP4 – Innovation and Industries (M.H. Moscatello & N. Renard)
12:30 – 14:00	<i>Lunch</i>
14:00 – 15:30	WP2 – International Coordination and New Partners (Y. Blumenfeld, S. Utermann, A. Maj)
15:30 – 16:15	WP5 – Communication and Outreach (M. Grar)
16:15 – 16:45	Concluding remarks and following actions (M. Lewitowicz)
16:45 – 17:00	<i>Coffee</i>
17:00	End of the meeting

To be reviewed and decided at today's meeting

- Progress of work
- Review of the forthcoming deliverables
 - Organisation of work & available manpower
 - Difficulties (if any)
- Request for a prolongation of the IDEAAL project by 6 months (or more?)
 - List of arguments!
 - When it should be requested?

Milestones	M
Deliverables	D

	1 st year				2 nd year				3 rd year			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Work Package 1 - Management												
Task 1 -Management												
Task 2 -Studies and reporting												
D1.1: Plan for dissemination and exploitation of results		D										
Task 3 -Dissemination and Exploitation of results												
Work Package 2 - International Coordination and New Partners	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Task 1 -Enlarge ment of membership towards academics and involvement of institutional partners												
MS1: Template of collaboration agreement with academic partners		M										
MS2: Report on cash, in-kind and like-kind exchange contributions for target partners						M						
D2.1: Draft agreements with academic partners												D
Task 2 -Private sponsors and banks												
D2.2: Report on strategic and legal studies for private funding												D
Task 3 -In-kind contributions												
MS3: Report of the already existing contributions from the partner laboratories					M							
D2.3: Procedure of evaluation of in-kind contributions and their monitoring								D				
Task 4 -Involvement of academic users– representatives of large collaborations in User Board												
MS4: Kick-off meeting of the General GANIL-SPIRAL2 Collaboration				M								
MS5: Database on research groups and equipments of GANIL-SPIRAL2						M						
D2.4: Report on new organisation involving users										D		
Work Package 3 -Excellence of Access to Infrastructure	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Task 1 -Definition of access policies for researchers, organization of the logistic support for researchers, and management of IPRs and ethical issues												
MS6: Ethical code of conduct for users						M						
D3.1: Access policy rules for academic and industrial users of GANIL												D
D3.2: Definition of a new User Office												D

Task 2 -Assessment of the costs for serving the user													
D3.3: Tool for operation costs modeling according to beam time and experiments scenarios													D
Task 3 -Data management													
MS7: Report on data management plan strategy				M									
MS8: Assessment of data storage needs at GANIL								M					
D3.4: Data Management Plan													D
Task 4 -How to improve efficiency: study of GANIL performance capabilities													
MS9: Analysis of existing technical and administrative organisation		M											
D3.5: Report on the new organisation of GANIL													D
Task 5 -Organization of personnel exchange and training													
MS10: First version of mobility agreement								M					
D3.6: Complete mobility agreement ready for signature													D
Work Package 4 - Innovation and Industries	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Task 1 - Limited pilots of access provision to research teams from industries and involvement of industrial users													
MS11: Beam profile monitors: Licence contract and R&D collaboration contract with the company		M											
D4.1: Business plan for the industrial application activities at GANIL													D
Task 2 - Industrial Applications and Technology Transfer													
MS12: Report on the methodology for the technology transfer for radioisotope production										M			
D4.2: Report on the technology transfers developed in the framework of the project													D
Task 3 - Increase of innovation potential													
D4.3: Report on the increase of innovation potential study													D
Work Package 5 -Communication and Outreach	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Task 1 -Towards members and funding partners													
D5.1: Information tools for industrial users								D					
Task 2 -Towards users (academics and industries)													
D5.2: Report on annual international conferences for GANIL users													D
D5.3: New web site and newsletters for academic users								D					
Task 3-Towards the layman													
D5.4: Online and printed communication tools for dissemination of information towards the layman													D
Task 4-Towards press													
D5.5: Press kit and online contents for journalists										D			