



Minutes of WP4 IDEAAL Kick-off meeting 16-03-2017

DATE: 2017-03-16	OBJECT: WP4 Kick-off Meeting
N/REF:	LOCATION: Caen (GANIL), France
PREPARED BY: Hadrien CAGNARD	AFFILIATED DOCUMENTS:

INSTITUTION	GANIL	CEA	Nucléopolis
PARTICIPANTS	M-H MOSCATELLO M.GRAR X.LEDOUX H.CAGNARD	A.LESERVOT	E.DUVAL N.RENARD
DISTRIBUTION:			

TOPIC	SPEAKER
<p><u>General Presentation of IDEAAL project and WP4 Innovation and Industries:</u> See Hadrien's slides</p> <ul style="list-style-type: none"> • Rapid presentation of IDEAAL's goals and management • IDEAAL's WP4 deliverables and milestones are reminded : Necessity to create intermediary milestones • Budget and human resources allowed to WP4 are reminded 	H.CAGNARD
<p><u>TASK1:</u> See Marie-Helene's slides</p> <ul style="list-style-type: none"> • Creation of an International selection panel : <ul style="list-style-type: none"> - CEA/DAM (contact X.LEDOUX) - RADSAGA project (contact MH.MOSCATELLO) - CIMAP (contact MH.MOSCATELLO) - GANIL (Radionuclide group – contact X.LEDOUX) • Funding of 240 hours of beam time and travels expenses for new Industrials experiments • Start a reflexion around potential industrial prospect in relation with Task 2 • Call for Experiment proposal to be launched at the end of 2017 	M-H MOSCATELLO
<p><u>TASK2:</u> see Nadine's slides</p> <ul style="list-style-type: none"> • The organisation and Actions of Subtasks 2.1, 2.2, 2.3, 2.4 are reminded <ul style="list-style-type: none"> - Further information about the Tasks development and progress on the Gantt Chart 	N.RENARD

<ul style="list-style-type: none"> • Organisation common tool : Gantt Chart <ul style="list-style-type: none"> - Collaborative tool, used to clarify tasks/subtask order and priorities - Detailed planning have to be submitted for Task 1 and Task 3 - Detailed planning is already done for Task 2 • Necessity to participate to the WNE in June 2018 (Communication tools may not be ready for this date) • A common discussion between Task1, 2 and 3 has to be held in order to define more precisely the action of each task towards industries (in order not to have redundant actions) 	
<p><u>TASK 3:</u> see Arnaud's slides</p> <ul style="list-style-type: none"> • Brain storm of potential market linked to future science in order to anticipate Disruptive innovations possibilities. <ul style="list-style-type: none"> - X.LEROUX thinks that F.de OLIVEIRA should be the physicist to participate • Examples of different existing applications for Neutrons and Ions (cf corresponding slides) • Discussion around intermediate Milestones for the Task 3 <ul style="list-style-type: none"> - Have to be detailed on the Task 3 Gantt Chart • Possibility to launch an open call for experiment proposal via external societies : <ul style="list-style-type: none"> - Innocentive (UK) - NinSigma (US) - BlueNove (FR) 	A.LESERVOT
<p><u>Relations with WP5 Communication:</u> See Myriam's slides :</p> <ul style="list-style-type: none"> • Link with the WP5 Task 2: Communication towards academics and industrial users <ul style="list-style-type: none"> - Identification of the topics with the GANIL Directors (organise a meeting in July 2017) - Definition of an offer for industrials users and prospects - Definition of tools (Collaboration with a communication agency) • Related WP5 deliverables are reminded 	M.GRAR
<p><u>AOB</u></p> <ul style="list-style-type: none"> • WorkPackage's 4 meetings : 3 or 4 a year <ul style="list-style-type: none"> - Next meeting in early July 2017 (19th June 2017 -to be confirmed) • Necessity to meet with the GANIL (July 2017) direction to identify the subjects that will be communicated related to WP5 • Contact GANIL's G2I about the access to the server for external users (MHM) • There is a need to clarify work repartitions between Task 2 and Task 3 • The Gantt Chart is to be Updated with Task 1 and Task 3 detailed planning and intermediary milestones 	