

IDEAAL Collaboration Meeting

23 February 2021

Zoom connection

Agenda

09:00 – 09:10	Welcome from the GANIL Directorate + Introduction (M. Lewitowicz)
09:10 – 09:25	WP1 – Management (S. Lecerf)
09:25 – 09:40	WP2 – task1 International Coordination and New Partners (B. Talleu)
09:40 – 09:55	WP2 – task2 International Coordination and New Partners (P. Roussel Chomaz)
09:55 – 10:10	WP2 – task3 International Coordination and New Partners (S. Utermann)
10:10 – 10:25	WP2 – task4 International Coordination and New Partners (A. Maj)
10:25 – 10:45	Break
10:45 – 11:00	WP3 – Excellence of Access to Infrastructure (B. Franel)
11:00 – 11:15	WP4 – Innovation and Industries (M.H. Moscatello)
11:15 – 11:30	WP5 – Communication and Outreach (A. Jeanne)
11:30 – 11:45	Concluding remarks and following actions (M. Lewitowicz)
11:45	End of the meeting

“IDEAAL” International Development of gAnil-spirAL2 H2020 Project

The objectives of the IDEAAL Project are to explore all possibilities to develop GANIL infrastructure, with its new ESFRI SPIRAL2 facility, in order to ensure its long-term sustainability as one of the premiere European research institutes for nuclear physics, interdisciplinary sciences and related applications.

Partners:

- GANIL - coordinating institution
Coordinator - Marek Lewitowicz, Deputy Coordinator & Project Manager - Sabrina Lecerf
- DRF/CEA-France
- IN2P3/CNRS-France
- GSI/FAIR-Germany
- IFJ Kraków-Poland
- Nucleopolis -> Normandie Energie – Pôle Nucleopolis - France

EU contribution: **3,88 M€**

Initial project duration: **36 months**

Beginning of the EU contract: **1/01/2017**

End of the EU contract: **31/03/2021** (including 2 prolongations of 9 and 6 months respectively)

Project EC Officer: **Blagovesta CHOLOVA** (since end of August 2020)

Web site: <https://ideaal.ganil-spiral2.eu>

Remining Project Deliverables – summary

Since
18/09/2020

D1.2 Report on technical and financial activities | 1 - GANIL | Report | Public | 47

Done

D2.1 Draft collaboration agreements negotiated with academic partners | 2 - CNRS | Report | Public | 45

Done

D2.2 Report on strategic and legal studies for private funding | 2 - CNRS | Report | Public | 51

D3.1 Access policy rules for academic and industrial users of GANIL | 1 - GANIL | Report | Public | 51

D3.2 Definition of a new User Office | 1 - GANIL | Other | Public | 51

D3.3 Tool for operation costs modeling according to beam time and experiments scenarios | 1 - GANIL | Other | Public | 45

Done

D3.4 Data Management Plan | 1 - GANIL | Report | Public | 45

Done

D3.5 Report on the new organization of GANIL | 1 - GANIL | Report | Public | 51

D3.6 Complete mobility agreement ready for signature | 1 - GANIL | Report | Public | 51

D4.1 Business plan for the industrial application activity at GANIL | 1 - GANIL | Report | Public | 51

D4.2 Report on the technology transfers developed in the framework of the project | 1 - GANIL | Report | Public | 51

D4.3 Report on the increase of innovation potential study | 1 - GANIL | Report | Public | 51

D5.2 Report on annual international conferences for GANIL users | 1 - GANIL | Report | Public | 51

D5.4 Online and printed communication tools for dissemination of information to the general public | 1 - GANIL | Report | Public | 51

Month 45 = end of September 2020

Month 47 = end of November 2020

Month 51 = end of March 2021

Today:

10 already delivered

10 to be delivered

Mid-term IDEAAL report (Dec. 2020)

- D1.2 - Report on technical and financial activities of the project since the RP1
- Delivered on 21 December 2020 (delayed by 3 weeks)
- 70 page long
- No major problems identified except COVID-19 at that time
- Budget summary (on 31 October 2020):
 - Requested EU contribution: 2,208 M€ (*over 3,88 M€*)

Thank all of you for contributions !

Introduction – Goals of the Today's Meeting

- **Status of Work Packages**
 - **Status of deliverables (*still 10 to be delivered before 31 March 2021*)**
- **Status of the IDEAAL budget for each beneficiary (*if possible*)**
 - **If necessary, decide re-distribution of funds between types of expenses (personnel, other direct cost, ...) and between partners**
- **Preparation for the final report due by *31 May 2021***

Thank you for your attention

Actions in the coming months

- Up to 31 March 2021:
 - 10 deliverables!
 - pay all contracts and goods, collect all receipts
- From 1 April to 31 May 2021
 - Full Technical report = update of D1.2 (Report on technical and financial activities of the project since the RP1)
 - Who? ALL WP leaders and project Coordinators
 - Draft of all contributions by the April 30, 2021
 - All financial reports audited by 10 May 2021
 - Final IDEEAL project general meeting by 15 May 2021