

IDEAAL (Last) General Assembly Meeting

17th May 2021 Zoom connexion

Agenda

- 14:00 – 14:30** **Presentation of the main outcomes of the project and status of the final report (M. Lewitowicz)**
- 14:30 – 15:00** **Financial statement of the whole project (S. Lecerf and all Beneficiaries)**
- 15:00 – 15:10** **AOB (All)**
- 15:10 – 15:30** **Conclusion + date of the last project meeting (M. Lewitowicz)**
- 15:30 – 16:00** **Farewell (S. Lecerf)**
- 16:00** **End of the meeting**

“IDEAAL” International Development of gAnil-spirAL2 H2020 Project

The objectives of the IDEAAL Project are to explore all possibilities to develop GANIL infrastructure, with its new ESFRI SPIRAL2 facility, in order to ensure its long-term sustainability as one of the premiere European research institutes for nuclear physics, interdisciplinary sciences and related applications.

Partners:

- GANIL - coordinating institution
Coordinator - Marek Lewitowicz, Deputy Coordinator & Project Manager - Sabrina Lecerf
- DRF/CEA-France
- IN2P3/CNRS-France
- GSI/FAIR-Germany
- IFJ Kraków-Poland
- Nucleopolis -> Normandie Energie – Pôle Nucleopolis - France

EU contribution: **3,88 M€**

Initial project duration: **36 months**

Beginning of the EU contract: **1/01/2017**

End of the EU contract: **31/03/2021** (including 2 prolongations of 9 and 6 months respectively)

Project EC Officer: **Blagovesta CHOLOVA** (since end of August 2020)

Web site: <https://ideaal.ganil-spiral2.eu>

Deliverables, Ethics, DMP, Other Reports

WP No	Del Rel. No	Del No	Title	Nature	Est. Del. Date (annex I)	Receipt Date	Approval Date
WP1	D1.1	D1	Plan for dissemination and exploitation of results	Report	30 Jun 2017	30 Jun 2017	18 Oct 2018
WP1	D1.2	D20	Report on technical and financial activities	Report	30 Nov 2020	21 Dec 2020	
WP2	D2.1	D2	Draft collaboration agreements negotiated with academic partners	Report	30 Sep 2020	29 Sep 2020	
WP2	D2.2	D3	Report on strategic and legal studies for private funding	Report	31 Mar 2021	24 Mar 2021	
WP2	D2.3	D4	Procedure of evaluation of in-kind contributions and their monitoring	Report	31 Dec 2018	20 Dec 2018	
WP2	D2.4	D5	Report on new organisation involving users	Report	30 Jun 2019	08 Jul 2019	
WP3	D3.1	D6	Access policy rules for academic and industrial users of GANIL	Report	31 Mar 2021	29 Mar 2021	
WP3	D3.2	D7	Definition of a new User Office	Other	31 Mar 2021	30 Mar 2021	
WP3	D3.3	D8	Tool for operation costs modeling according to beam time and experiments scenarios	Other	30 Sep 2020	30 Sep 2020	
WP3	D3.4	D9	Data Management Plan	Report	30 Sep 2020	30 Sep 2020	
WP3	D3.5	D10	Report on the new organisation of GANIL	Report	31 Mar 2021	24 Mar 2021	
WP3	D3.6	D11	Complete mobility agreement ready for signature	Report	31 Mar 2021	30 Mar 2021	
WP4	D4.1	D12	Business plan for the industrial application activity at GANIL	Report	31 Mar 2021	22 Mar 2021	
WP4	D4.2	D13	Report on the technology transfers developed in the framework of the project	Report	31 Mar 2021	24 Mar 2021	
WP4	D4.3	D14	Report on the increase of innovation potential study	Report	31 Mar 2021	22 Mar 2021	
WP5	D5.1	D15	Information tools for industrial users	Websites, patents filing, etc.	31 Dec 2018	20 Dec 2018	
WP5	D5.2	D16	Report on annual international conferences for GANIL users	Report	31 Mar 2021	11 Mar 2021	
WP5	D5.3	D17	New web site and newsletters for academic users	Websites, patents filing, etc.	31 Dec 2018	20 Dec 2018	
WP5	D5.4	D18	Online and printed communication tools for dissemination of information to the general public	Websites, patents filing, etc.	31 Mar 2021	30 Mar 2021	
WP5	D5.5	D19	Press kit and online contents for journalists	Websites, patents filing, etc.	30 Jun 2019	08 Jul 2019	

All 20 deliverables produced on time

**All deliverables can be found at:
<https://ideaal.ganil-spiral2.eu/deliverables/>**

Highlights - WP1 – Management

Participant: GANIL

Since the beginning of the project the WP1:

- organized **eight** consortium meetings
- prepared **three** approved amendments to the IDEAAL contract
- exchanged more than **4000** e-mails with members of the consortium and with the EC

Highlights – WP2 - International Coordination and New Partners

Participants : CNRS, CEA, GANIL

Task 2.1: Enlargement of membership towards academies and involvement of institutional funders

- **Contacts were established with Belgium, Czech Republic, Germany, Poland, Romania, Spain and Sweden**
- **Collaboration agreements prepared and negotiated with academic partners**
 - Collaboration agreement signed in the end of 2020 (and unfortunately withdrawn few weeks later) with the Czech Republic
 - MoU signed with Poland in 2020

The strategy and the methodology elaborated in the framework of IDEAAL project were unfortunately abandoned by DRF/CEA and IN2P3/CNRS in the end of 2020.

Highlights – WP2 - International Coordination and New Partners

Participants : CNRS, CEA, GANIL

Task 2.1: Enlargement of membership towards academies and involvement of institutional funders

- **Contacts were established with Belgium, Czech Republic, Germany, Poland, Romania, Spain and Sweden**
- **Collaboration agreements prepared and negotiated with academic partners**
 - Collaboration agreement signed in the end of 2020 (and unfortunately withdrawn few weeks later) with the Czech Republic
 - MoU signed with Poland in 2020

SPIRAL2 is one of the landmark facilities on the ESFRI roadmap and is present on the national roadmaps of research infrastructures in Belgium, Czech Republic, France, Poland and Romania.

Highlights – WP2 - International Coordination and New Partners *Participants : GANIL, CEA*

Task 2.2: Private sponsors & banks

- Definition of a clear strategy for GANIL-SPIRAL2 for the patronage offer and for future fundraising campaigns
- Mapping of potential donors for GANIL projects (list of companies established)




Thanks to IDEAAL the GIE GANIL has obtained in 2020 a permit to collect funds from sponsors and to deliver tax reduction certificates (66% reduction for individual sponsors and 60% for companies)

Highlights – WP2 - International Coordination and New Partners

Participants : CNRS, CEA, GANIL, GSI

Task 2.3: In-kind contributions

- Clear and well elaborated strategy and procedures for the estimation and recognition of in-kind contributions of partners for GANIL-SPIRAL2



- Procedures successfully tested with the in-kind contributions of NPI Rez (Czech Republic) for SPIRAL2/NFS – agreement signed


Highlights – WP2 - International Coordination and New Partners

Participants : CNRS, CEA, GANIL, IFJ PAN

Task 2.4: Involvement of academic users-representatives of large collaborations in User Board

- Creation of the **GANIL Users Group** and its **GANIL Users Executive Committee (GUEC)**

Today there are more than **900** GANIL users registered in the dedicated data base



About GANIL User Group

What is GANIL User Group

GANIL User Group (GUG) is a democratic, self-organising community linking together people interested in using research facilities of GANIL. The goal of this community is to exchange experiences and ideas to ensure the best possible outcome of the tests, experiments and studies run in GANIL.

The group is recognised officially by the GANIL Management and its representative is part of the GANIL Scientific Council, ensuring that ideas emerging from the group's discussions are properly considered by the GANIL management. More about the representative body of the GANIL User Group in "What is GUEC".



Anyone can become a member of the GANIL User Group! For more information see: "How to become a member of GANIL User Group". To learn more about the privileges the membership guarantees see: "What are the privileges"

What is GUEC?

ZOOM licences for GANIL were bought by IDEAAL

Highlights – WP3 - Excellence of Access to Infrastructure *Participant : GANIL*

- Definition of the GANIL Data Management Plan – one of a few existing at European nuclear physics facilities
- Assessment of the costs for serving the user – a new powerful tool for the calculation of the cost of experiments



Highlights – WP3 - Excellence of Access to Infrastructure

Participant : GANIL

- Access policy rules for academic users of GANIL
- Definition of a new user (Welcome) office
- Elaboration of the Code of conduct for users
- Contribution to the new internal organisation of GANIL

Full package defining users' organisation at GANIL

Highlights – WP4 - Innovation and Industries

Participants : CEA, GANIL, Normandie Energies/Nucleopolis

Access provision for research teams from industries and involvement of industrial users – 3 beam-times supported

- **Business plan for the industrial applications at GANIL**
- **Report on the technology transfers developed in the framework of the project**
- **Report on the increase of innovation potential study**


Very high quality analysis of the very important potential for development of innovations, applications and transfer of technology at GANIL.

Read the reports – it is a mine of information!

Highlights – WP5 - Communication and Outreach

Participant : GANIL

- **New GANIL/SPIRAL2 and IDEAAL Web sites**
- **Intranet of GANIL**



NEWS & HIGHLIGHTS



MAY 11, 2021
GANIL-SPIRAL2 in Nuclear Physics News International

Read more



FEBRUARY 26, 2021
Running an experiment in GANIL during COVID19 pandemic

Read more

EVENTS

SEMINAR

MAY 21, 2021 - 11:00

L'offre de service du CC-IN2P3
online

Read more

CONFERENCE

SEPTEMBER 27 > OCTOBER 01, 2021

22nd colloque GANIL
Escandille, Autrans, France

Read more

This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 730909.



IDEAAL started on January 1st, 2017, initially for three years with a total budget of 3,88 ME.

The objectives of the IDEAAL Project are to explore all possibilities to develop GANIL infrastructure, with its new ESFRI SPIRAL2 facility, in order to ensure its long-term sustainability as one of the premiere European research institutes for nuclear physics, interdisciplinary sciences and related applications.

These objectives are:

- 1 To enlarge the present GANIL membership
- 2 To enhance the excellence of access to the infrastructure
- 3 To develop innovation
- 4 To strengthen communication towards all publics

EVENTS

SCIENTIFIC EVENTS

MAY 10 > 14, 2020

IPAC20

Caen | France

Read more

MEETINGS

FEBRUARY 23, 2021

Eighth Collaboration Meeting, February 23rd, 2021

Visioconference

Read more

NEWS

AUGUST 3, 2020


Call for proposals for Industrial Teams

Read more

Highlights – WP5 - Communication and Outreach

Participant : GANIL

- **Organisation and sponsoring of conferences & meetings**
 - 2 Colloques GANIL, GANIL Community Meeting, EURORIB'18, IPAC'20 conferences, 2 international workshops



Highlights – WP5 - Communication and Outreach

Participant : GANIL

- **Online and printed communication tools for dissemination of information to the general public**
 - Seminars and conferences, GANIL Open days, exhibition posters, activity booklet for children, virtual visit of GANIL/SPIRAL2, Escape card Game, touch screens, equipment for conferences,...



Preparation of the Final Report

From 1 April to 31 May 2021

- Technical report RP2 = update of D1.2 (Report on technical and financial activities of the project since the RP1)
 - Who? ALL WP leaders and project Coordinators
- Update of all contributions by the April 30, 2021
 - Update received from WP2, WP3, WP4, WP5
- Technical report of RP2 to be finalized in the coming 2 weeks
- Final report is a compilation of the RP1 & RP2 reports via EC Web site (see next presentation of Sabrina)
- Status of financial reports will be discussed today

Thank you for your involvement and
contributions
to the success of the IDEAAL project

IDEAAL has significantly and durably
contributed to the development of
GANIL/SPIRAL2