

Work package 5: communication and outreach

WP Leader: Adeline Jeanne

Work package tasks

1

Towards members and
funding partners

2

Towards the users
(academics and
industries)

3

Towards the layman

4

Towards press

Work package 5 deliverables

D5.1

Information tools for industrial companies

Done ✓

D5.2

Annual international conference for GANIL users

In progress

D5.3

New website and newsletter for academic users

Done ✓

D5.4

Online and printed tools for dissemination of information to the general public

In progress

D5.5

Press kit

Done ✓

Status of task 1 & 2



1. Towards members and funding partners

2. Towards the users (academics and industries)



New brochure for workshop

Done ✓

Status of task 3 – general public

▶ New printed and online tools for general public and pupils

▶ New Jedi Project :
promotion video
In progress



▶ Escape game with card
In progress

▶ Virtual visit
Done ✓

Status of task 4 - medias

Press area on GANIL website with press releases and contacts

Will be finalise by the end of march
In progress



Budget

▶ Total funds	▶ 349 742,96€
▶ Spent	▶ 475 511,34€
▶ Still pending	▶ 17 192€
▶ Amount exceeded	▶ - 142 960,38€

► Thank you for
your attention ◀